

# PROJECT PLANNING PHASE – PHASE 2

## Product Backlog, Sprint Planning, Stories & Story Points

|               |                                                      |
|---------------|------------------------------------------------------|
| Project Name  | STREAMLINING IT PROCUREMENT                          |
| Project Theme | Automating Standard Laptop Orders with Flow Designer |
| Team ID       | SWTID-2026-2597                                      |
| Team Size     | 5                                                    |
| Team Leader   | SANTHIYA M                                           |
| Phase         | Phase 2 – Flow Assignment                            |
| Maximum Marks | 5 Marks                                              |

## Product Backlog, Sprint Schedule, and Estimation

| Sprint   | Functional Requirement (Epic) | User Story | User Story / Task                                                                                         | Points | Priority |
|----------|-------------------------------|------------|-----------------------------------------------------------------------------------------------------------|--------|----------|
| Sprint-1 | Flow Assignment               | USN-1      | Identify the Standard Laptop catalog item for Flow assignment.                                            | 2      | High     |
| Sprint-1 | Flow Assignment               | USN-2      | Assign the Standard Laptop catalog item to the Flow process engine using the “Standard laptop task flow”. | 5      | High     |
| Sprint-1 | Flow Assignment               | USN-3      | Remove other process automation from the catalog item so only the required Flow is used.                  | 3      | High     |
| Sprint-1 | Flow Assignment               | USN-4      | Save and update the catalog item configuration.                                                           | 2      | Medium   |
| Sprint-2 | Testing & Validation          | USN-5      | Submit a Standard Laptop request to verify that the assigned Flow starts correctly.                       | 3      | High     |
| Sprint-2 | Testing & Validation          | USN-6      | Verify generated tasks and Flow execution for the laptop request.                                         | 5      | High     |
| Sprint-2 | Testing & Validation          | USN-7      | Document the final Flow assignment and test result.                                                       | 2      | Medium   |

**Sprint-1 Total = 12 points   Sprint-2 Total = 10 points   Overall = 22 points**

# Project Tracker, Velocity & Burndown

| Sprint   | Total Points | Duration | Start Date | Planned End Date | Completed Points | Actual Release |
|----------|--------------|----------|------------|------------------|------------------|----------------|
| Sprint-1 | 12           | 6 Days   | TBD        | TBD              | TBD              | TBD            |
| Sprint-2 | 10           | 6 Days   | TBD        | TBD              | TBD              | TBD            |

## Velocity

Planned average velocity = total planned story points ÷ number of sprints = 22 ÷ 2 = **11 story points per sprint**.

## Burndown Chart – Planned Data

| Stage            | Start | USN-1 | USN-2 | USN-3 | USN-4 | USN-5 | USN-6 | End |
|------------------|-------|-------|-------|-------|-------|-------|-------|-----|
| Remaining Points | 22    | 20    | 15    | 12    | 10    | 7     | 2     | 0   |

**Planning Goal:** Configure the Standard Laptop catalog item to use the “Standard laptop task” Flow, remove conflicting automation, save the configuration, and validate the request flow and generated tasks.

## PHASE 2 – PLANNING LOGIC

### Flow Assignment – ServiceNow Flow Designer

**A Sprint** – A fixed period in which the team works to complete a defined set of tasks.

**An Epic** – A large requirement divided into smaller user stories.

**A Story** – A small requirement or task that contributes to an Epic.

**A Story Point** – A relative measure of the effort required to complete a story.

### **Sprint 1 – Flow Assignment**

#### **Flow Assignment (Epic 1)**

Identify Standard Laptop catalog item (USN-1) – 2

Assign Standard Laptop to Flow process engine using “Standard laptop task” (USN-2) – 5

Remove other process automation (USN-3) – 3

Save and update catalog item (USN-4) – 2

**Total Story Points in Sprint 1 = 12**

### **Sprint 2 – Testing & Validation**

#### **Testing & Validation (Epic 2)**

Submit a Standard Laptop request (USN-5) – 3

Verify generated tasks and Flow execution (USN-6) – 5

Document final configuration and test result (USN-7) – 2

**Total Story Points in Sprint 2 = 10**

**Overall Phase 2 Story Points = 22**