

Communication

Date	30 September 2026
Team ID	SWTID-2026-2597
Project Name	Streamlining IT Procurement – Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication supports successful project development and demonstration. The plan defines how the team shares progress, discusses issues, coordinates testing and prepares for the final demonstration.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / Team discussion	All Members	Share daily progress and tasks.
2	Progress Update	Weekly	Slack / Meeting	All Members	Review completed work and upcoming activities.
3	Issue / Bug Discussion	As Needed	Slack / Project discussion	Technical Members	Identify and resolve configuration or Flow issues.
4	Stakeholder Review	Bi-Weekly	Online / Project meeting	Team + Mentor	Review project status and receive feedback.
5	Final Demo Rehearsal	Once	Online / Meeting	All Members	Practice demo flow and responsibilities.
6	Documentation Review	As Needed	Shared project files	All Members	Check project documents before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different task responsibilities may overlap.	Assign clear ownership and review the task list regularly.
2	Flow configuration issues during testing.	Discuss the issue, verify configuration and retest the workflow.
3	Demo preparation timing.	Conduct a final rehearsal and confirm each member's section in advance.